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CITY OF LODI COUNCIL COMMUNICATION 

APPROVED 
* / 

THOMAS A. PETERSON f K y C l C d  PJPOI 

AGENDA TITLE: 

MEETING DATE: May 18,1994 

PREPARED BY: Public Works Director 

Acceptance of Improvements Undw White Soqh  Water Pollution Control FIcility 
ImigaWn System Expansion Pipeline Project Contract 

RECOMMENDED ACWN: That tho City Council accept the improvements under the "white Sough 
Water Pollution Control Facility Irrigation System Expansion Pipelm 
Project" contract and dired the Public Works Director to file a Notice of 
Completion with the County Recorder's office. 

BACKGROUND INFORMATION: The contract was awarded to Moody Construction of Saxamento 
on February 18,1994, in the amount of $66,616. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The conttact completion date was April 10.1994, and the actual completion date was April 27,1994. 
The additional time needed to complete the project was not caused by the contractor. Treated effluent 
flooded the contradots trench as a result of a fautty valve in the treatment plant ponds and area 
farmers needed to imgate their fields prior to completion of the project. No liquidated damages were 
8ss8ssed for the additional time. 

The final contract price was $67,436. The difference between the contract amount and the final 
contract price is mainly due to standby labor costs for delays caused by flooding of the trench and a 
deduct for a manhole that was not installed. 

FUNDING: Originally Budgeted: 1992/93 
Budgeted Fund: 
Current Appropriation: $137,000 
Total Project Estimate: $ 85,000 
Bid Opening Date: February 9,1994 

Sewer Utility Capital Outlay 

Prepared by Wesley K Fujitani. Senior Civil Engineer 
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cc: Purchasing Officer 
WaterMlastewater Superintendent 


